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PRELIMINARY CONSTRUCTION SCHEDULE
2015 ROAD IMPROVEMENT PROGRAM

Plans and Specification available to bidders:
November 2014

City Received Bids:
December 2014

City Commissioners Approve Project:
January 2014

Sign Contract Documents/Review Contractor’s Insurance:
January 2015

Private Utilities Construction, if required:
January 2015 — February 2015

VAUGHAN ROAD

Duration Month Notes
Road Closure March 1, 2015 Weather Dependent
Underground Utilities 1-2 months March 2015 — April 2015
Road Base 1 month May 2015
Paving 1 month June 2015
Restoration 1 month Fall 2015 Weather Dependent

CRANBROOK ROAD

Duration Month Notes
Road Closure July 6, 2015* May start earlier after
school is out
Underground Utilities 1-2 months July 2015 — August 2015
Road Base 1 month August 2015
Paving 1 month September 2015
Restoration 1 month October 2015 Weather Dependent

*Note: Contractor is required to open road to traffic on Vaughn Road before closing Cranbrook Road.

Final Project Completion:
November 2015

Note: The above schedule is tentative and is dependent on Contractor’s proposed schedule.
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